Upgrading of an existing automation device (drive, pump, encoder, ...)
for Ethernet communication, e. g. on PROFINET

Proportional manpower required
(Experiencedproportional values)

Phase 1
Project desciption

Phase 2
Project specification

2-6
months

Phase 3

Development work
|

Phase 4
Device certification

Phase5

Device Manufacturing

=

ESYSE Device manufacturer

The development project is defined in
close operation between both partners

ESYSE provides a detailed project specification
and coordinates it with
the partner

ESYSE develops the required (upgrading) HW and
SW and uses — as far as possible — already existing
modules and components.

The upgraded automation device is certified for
operation on PROFINET. ESYSE takes care about
the certification process.

Manufacturing responsibilities (device or
components) are agreed in detail between the
partners





